
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-11 09:52:59

2. Agency: 007

3. Bureau: 57

4. Name of this Investment: CHEYENNE MOUNTAIN COMPLEX/TACTICAL WARNING - ATTACK
ASSESSMENT

5. Unique Project (Investment) Identifier: 007-57-05-10-01-6320-00

6. What kind of investment will this be in FY 2011?:  Operations and Maintenance
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 Cheyenne Mountain Complex/Integrated Tactical Warning /Attack Assessment (CMC/ITW/AA) is the assigned
name for the investment comprised primarily of the Combatant Commanders' Integrated Command and
Control System (CCIC2S) whose IT registry number is SCD01272, and also listed under DoD Joint Unified
Registry Number 0005QP.  Includes Command and Control of Space Forces (e.g., Space Battle Management
Core Systems (SBMCS), Single Integrated Space Picture (SISP) and other non-ITW/AA capabilities.  The
North American Aerospace Defense Command (NORAD), a bi-national command consisting of the United
States and Canada, and the United States Northern Command (USNORTHCOM), in compliance with DoD
direction, initiated a multi-year process improvement and evolution of NORAD, USSTRATCOM and relevant
component Battle Management/Command and Control (BM/C2) capabilities.  To accomplish the goals of the
initiative, a Program Management Directive (PMD) was issued (current version dated 14 Sep 2009) to provide
"definition, development, testing, integration, implementation, sustainment, operations, modernization,
enhancement, and life cycle support for the NORAD Cheyenne Mountain Complex (NCMC) with its associated
Command and Control (C2) nodes and systems."   The foundation of the initiative is the sustainment of the
NCMC-Tactical Warning/Attack Assessment (TW/AA) systems.  In addition, the improvements and evolution
goals are to deliver "An Integrated Battle Management/Command, Control, Communications, Computers, and
Intelligence (BM/C4I) "system of systems" that provides the comprehensive BM/C2 capabilities needed to
execute existing and future NORAD/USSTRATCOM missions, including support to theater Combatant
Commanders."  It supports national strategic objectives and provides every level of the
NORAD/USSTRATCOM command structure with the information management, decision aids and connectivity
required to monitor, assess, plan and execute assigned missions.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1. Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenanc
e:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(incl
uding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1. Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so
what is
the date
of the

award? If
not, what

is the
planned
award
date?

Start
date of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competit
ively

awarded
? (Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is EVM in
the

contract?
(Y/N)

F19628-0
0-C-0019

Cost Plus
Award
Fee

(CPAF)
Supply.
Fixed
Price

Incentive
Fee for

FY10-12

Y 2000-02-1
1

2000-02-1
1

2015-09-3
0

$1,023.0 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2010 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Timely and
accurate

delivery of air
and missile

warning  data to
national and

coalition
decision makers

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning mission
data

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning mission
data

Pending 08V-2
Force

Development
Evaluation

2010 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Air and missile
warning data

display
accuracy

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile
warning data

display
accuracy

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile
warning data

display
accuracy

Pending 08V-2
Force

Development
Evaluation

2010 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Air and missile
warning

timeliness of
assessments

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
timeliness of
assessments

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile
warning data

display
accuracy

Pending 08V-2
Force

Development
Evaluation

2010 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Air and missile
warning

operational
availability (A/o)

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
operational

availability (A/o)

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
operational

availability (A/o)

Pending 08V-2
Force

Development
Evaluation

2011 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Timely and
accurate

delivery of air
and missile

warning  data to
national and

coalition
decision makers

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning mission
data

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning mission
data

Pending 08V-2
Force

Development
Evaluation

2011 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

* * Air and missile
warning data

display
accuracy

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile
warning data

display

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile
warning data

Pending 08V-2
Force

Development
Evaluation
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

(Sustainment) accuracy display
accuracy

2011 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Air and missile
warning

timeliness of
assessments

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
timeliness of
assessments

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
timeliness of
assessments

Pending 08V-2
Force

Development
Evaluation

2011 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Air and missile
warning

operational
availability (A/o)

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
operational

availability (A/o)

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
operational

availability (A/o)

Pending 08V-2
Force

Development
Evaluation

2012 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Timely and
accurate

delivery of air
and missile

warning  data to
national and

coalition
decision makers

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning mission
data

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning mission
data

Pending 08V-2
Force

Development
Evaluation

2012 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Air and missile
warning data

display
accuracy

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile
warning data

display
accuracy

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile
warning data

display
accuracy

Pending 08V-2
Force

Development
Evaluation

2012 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Air and missile
warning

timeliness of
assessments

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
timeliness of
assessments

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
timeliness of
assessments

Pending 08V-2
Force

Development
Evaluation

2012 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

* * Air and missile
warning

operational
availability (A/o)

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
operational

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning mission

Pending 08V-2
Force

Development
Evaluation
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

(Sustainment) availability (A/o) operational
availability (A/o)

2013 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Timely and
accurate

delivery of air
and missile

warning  data to
national and

coalition
decision makers

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning mission
data

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning mission
data

Pending 08V-2
Force

Development
Evaluation

2013 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Air and missile
warning data

display
accuracy

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile
warning data

display
accuracy

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile
warning data

display
accuracy

Pending 08V-2
Force

Development
Evaluation

2013 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Air and missile
warning

timeliness of
assessments

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
timeliness of
assessments

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
timeliness of
assessments

Pending 08V-2
Force

Development
Evaluation

2013 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Air and missile
warning

operational
availability (A/o)

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
operational

availability (A/o)

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
operational

availability (A/o)

Pending 08V-2
Force

Development
Evaluation

2014 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Timely and
accurate

delivery of
strategic air and
missile warning 
data to national

and coalition
decision makers

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning mission
data

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning mission
data

Pending 08V-2
Force

Development
Evaluation

2014 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Air and missile
warning data

display
accuracy

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile
warning data

display
accuracy

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile
warning data

display

Pending 08V-2
Force

Development
Evaluation
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

accuracy

2014 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Air and missile
warning

timeliness of
assessments

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
timeliness of
assessments

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
timeliness of
assessments

Pending 08V-2
Force

Development
Evaluation

2014 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Air and missile
warning

operational
availability (A/o)

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
operational

availability (A/o)

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
operational

availability (A/o)

Pending 08V-2
Force

Development
Evaluation

2015 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Timely and
accurate

delivery of
strategic air and
missile warning 
data to national

and coalition
decision makers

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning mission
data

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning mission
data

Pending 08V-2
Force

Development
Evaluation

2015 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Air and missile
warning data

display
accuracy

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile
warning data

display
accuracy

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile
warning data

display
accuracy

Pending 08V-2
Force

Development
Evaluation

2015 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Air and missile
warning

timeliness of
assessments

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
timeliness of
assessments

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
timeliness of
assessments

Pending 08V-2
Force

Development
Evaluation

2015 NORAD
Cheyenne
Mountain

Complex-Integr
ated Tactical

Warning/Attack
Assessment

Operations and
Support

(Sustainment)

* * Air and missile
warning

operational
availability (A/o)

Meet classified
NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
operational

availability (A/o)

Exceed
classified

NCMC-ITW/AA
(CCIC2S) ORD

key
performance
parameter for
air and missile

warning
operational

Pending 08V-2
Force

Development
Evaluation
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

availability (A/o)
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Part III: For "Operation and Maintenance" investments ONLY (Steady State)

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Delivery 1 -
Air Warning -

IOC User
declared

readiness that
system &

personnel can
perform an
operation
mission.
Delivery
replaced

stove pipe
1970s

technology,
updated to

current HW &
SW

architecture to
support

modern comm
protocol &

architecture

$155.8 $155.8 2000-10-01 2000-10-01 2004-01-01 2004-01-01 100.00% 100.00%

Delivery 4 -
Missile

Warning - IOC
User declared
readiness that

system &
personnel can

perform an
operational

mission.
Delivery

replace 80s
technology,
update to

current hw &
sw

architectures
to support

modern comm
protocols &

arch.

$130.5 $128.8 2000-10-01 2000-10-01 2007-04-30 2007-04-03 100.00% 100.00%

FY00
Sustainment

of system
sunder

CCIC2SRepla
ces unique,
stand-alone
Cheyenne
Mountain
systems,

networks, and
associated

components
with an

enterprise-wid
e set of

$0.0 $0.0 2001-01-01 2001-01-01 2001-01-01 2001-01-01 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

integrated
mission

capabilities,
support

services, and
data products

Replaces
unique,

stand-alone
Cheyenne
Mountain
systems,

networks, and
associated

components
with an

enterprise-wid
e set of

integrated
mission

capabilities,
support

services, and
data products

FY01
Sustainment

of system
sunder

CCIC2S

$0.0 $0.0 2001-01-01 2001-01-01 2001-01-01 2001-01-01 100.00% 100.00%

FY02
Sustainment

of system
sunder

CCIC2S

$0.0 $0.0 2002-01-01 2002-01-01 2002-01-01 2002-01-01 100.00% 100.00%

FY03
Sustainment

of system
sunder

CCIC2S

$0.0 $0.0 2003-01-01 2003-01-01 2003-01-01 2003-01-01 100.00% 100.00%

SBIRS tasker
- IOC User
declared

readiness that
system and

personnel can
perform an
operational
mission -
additional
details are
classified

$0.6 $0.6 2004-12-01 2004-12-01 2006-05-30 2006-05-30 100.00% 100.00%

FY04 RDT&E $53.2 $53.2 2004-01-01 2004-01-01 2004-01-01 2004-01-01 100.00% 100.00%

Delivery 2 -
SBMCS - IOC
User declared
readiness that
system and

personnel can
perform an
operational

mision -
additional
details are
classified

$4.9 $4.9 2004-01-01 2004-01-01 2005-10-01 2005-10-01 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

PDSM -
strategic -
IOC User
declared
readiness

that system &
personnel

can perform
an operation

mission.
Added
missile
warning

capability to
multiple
forwared
user and
command
centers

worldwide.

$0.7 $0.8 2005-10-01 2005-10-01 2006-06-30 2006-08-31 100.00% 100.00%

GPS SBMCS
Interface -
IOC User
declared

readiness that
system &

personnel can
perform an
operation
mission -
additional
details are
classified

$0.6 $0.7 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

CPS GUI at
site - IOC

User declared
readiness that

system &
personnel can

perform an
operationl
mission.

Modernized
comm

processing to
support curent

protocols

$0.0 $0.0 2005-10-01 2005-10-01 2006-05-30 2006-05-30 100.00% 100.00%

Delivery 3 -
SISP 1.0 -
IOC User
declared

readiness that
system &

personnel can
perform an
operational
mission -
additional
details are
classified

$2.8 $3.7 2005-09-01 2005-09-01 2007-01-30 2007-08-17 100.00% 100.00%

Delivery 6 -
CPS3 - IOC

User declared
readiness that
system and

personnel can

$0.9 $31.9 2005-08-01 2005-08-01 2008-04-01 2008-03-20 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

perform an
operation

mission. this
system

modernizes
the comm

space
protocols in
support of
strategic

command
and control

SISP 0.1 ECP
BO - IOC

User declared
readiness that
system and

personnel can
perform an
operation
mission -
additional
details are
classifed

$0.2 $0.3 2005-10-01 2005-10-01 2006-08-01 2006-08-01 100.00% 100.00%

System Eng
Program

Management
support

$66.8 $68.3 2006-10-01 2006-10-01 2008-04-30 2008-12-26 100.00% 100.00%

Space C2SI -
IOC User
declared

readiness that
system &

personnel can
perform an
operation
mission -
additional
details are
classified

$1.0 $1.0 2006-09-01 2006-09-01 2006-12-29 2006-12-29 100.00% 100.00%

CPS
Forwared
Users -
updates
seven

worldwide
locations with
modern comm
capabilities

$2.1 $2.3 2007-03-01 2007-03-01 2008-09-28 2008-12-26 100.00% 100.00%

Delivery  -
Sensor Site

CPS
communicatio
n upgrade to

missile
warning 

sensor comm
connectivity

$9.5 $9.5 2008-01-01 2008-01-01 2009-12-01 2009-12-01 100.00% 100.00%

Sustainment
for FY09
Replaces
unique,

stand-alone
Cheyenne
Mountain

$63.0 $63.4 2008-10-01 2008-10-01 2009-09-30 2009-12-31 96.00% 96.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

systems,
networks,

and
associated

components
with an

enterprise--
provided

additional air
and missile

warning
enterprise

work stations

Sustainment
for FY08 -
Replaces
unique,

stand-alone
Cheyenne
Mountain
systems,

networks, and
associated

components
with an

enterprise-wid
e set of

integrated
mission

capabilities,
support

services, and
data products

$62.1 $62.2 2007-10-01 2007-10-01 2009-05-29 2009-09-30 100.00% 100.00%

Technical
Refresh of

FY08
hardware and

software

$15.0 $15.0 2008-01-01 2008-01-01 2008-01-01 2008-01-01 100.00% 100.00%

FY09
technical
refresh of

CMAFS Air
and Missile
hardware

$10.2 $10.2 2009-01-01 2009-01-01 2009-01-01 2009-01-01 100.00% 100.00%

FY04
Sustainment

of system
sunder

CCIC2S

$80.0 $80.0 2004-01-01 2004-01-01 2004-01-01 2004-01-01 100.00% 100.00%

Deconfliction -
additional
details are
classified

$3.4 $3.4 2004-12-01 2004-12-01 2006-10-31 2006-11-30 100.00% 100.00%

FY05
Sustainment

of system
sunder

CCIC2S

$71.4 $71.4 2005-01-01 2005-01-01 2005-01-01 2005-01-01 100.00% 100.00%

FY05 RDT&E $61.3 $61.3 2005-01-01 2005-01-01 2005-01-01 2005-01-01 100.00% 100.00%

ISS09 -
attained

CMMI level 5
certification

$0.2 $0.2 2006-09-01 2006-09-01 2007-04-27 2007-04-24 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY06
Sustainment

of system
sunder

CCIC2S

$72.1 $72.1 2006-01-01 2006-01-01 2006-01-01 2006-01-01 100.00% 100.00%

FY06 RDT&E $53.3 $53.3 2006-01-01 2006-01-01 2006-01-01 2006-01-01 100.00% 100.00%

FY07
Sustainment

of system
sunder

CCIC2S

$38.0 $38.0 2007-01-01 2007-01-01 2007-01-01 2007-01-01 100.00% 100.00%

FY07 RTD&E $42.1 $42.1 2007-01-01 2007-01-01 2007-01-01 2007-01-01 100.00% 100.00%

FY08
Sustainment

of system
sunder

CCIC2S

$85.3 $85.3 2008-01-01 2008-01-01 2008-01-01 2008-01-01 100.00% 100.00%

FY09
Sustainment

of system
under

CCIC2S

$56.7 $56.7 2009-01-01 2009-01-01 2009-01-01 2009-01-01 100.00% 100.00%

FY10
Sustainment
of systems

under
CCIC2S

$78.7 $78.6 2009-10-01 2009-10-01 2010-09-30 17.00% 17.00%

FY11
Sustainment

of system
under

CCIC2S

$84.4 $0.0 2010-10-01 2010-01-01 2011-09-30 0.00% 0.00%

FY12
Sustainment

of system
under

CCIC2S

* * 2012-01-01 2012-01-01 0.00% 0.00%

FY13
Sustainment

of system
sunder

CCIC2S

* * 2013-01-01 2013-01-01 0.00% 0.00%

FY14
Sustainment

of system
sunder

CCIC2S

* * 2014-01-01 2014-01-01 0.00% 0.00%

FY15
Sustainment

of system
sunder

CCIC2S

* * 2015-01-01 2015-01-01 0.00% 0.00%

* - Indicates data is redacted.
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